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Schommer, Ruth 
Monday, May 20,2002 10:23 AM 
Robbins, Jan 

Subject: FW: Weekly tour 

Jan, I didn't see this in the 776 AR file?? Could have been there and I missed it, but sending to 
you again, just in case. 

-----Original Message----- 
From: Smiley, Cathy 
Sent: 
To: Schommer, Ruth 
Subject: MI: Weekly tour 

Tuesday, September 04,2001 336 PM 

does this kind of thing go in the Project files? 

Cathy Smiley 
707D X7956 
Fux 4756 
-----Original Message----- 
From: Hopkins, Ted 
Sent: 
To: 

Tuesday, September 04,2001 3:26 PM 
Adams, Brad; McGinn, Dick; Nichols, David; Auxier, John; Blush, Ed; Casias, Lonnie; Chandler, Gary; 
Crocker, Mark; Cronin, Robert; Dahlgren. Steven: Ferrari. Mike; Hall, Patti; Holmes, Nancy; Johnson, 
Michael; Kerridge, Jeffrey; Smiley, Cathy; Smith, Adam; Sproles, Wayne; Starkey, Robert; Uetrecht, 
Greg; Vaughn, Terry: Waggoner, Cory; Walker, Randy; Zachary, Mark 
Baker, Thomas; Bloom, Richard; Cathel, Bob; Hicks, Carolyn; Lesser, Richard; Szydlowski, Tom. 
Trice, Conrad; Zbryk, Kathy 

cc: 

Subject: FW: Weekly tour 

FYI 

-----Original Message----- 
From: Kray, Edd 
Sent: 
TO: 

cc: steve.mndersonCdstate.co.us; denise.onvskiw@state.co.us; 

Thursday, August 30,2001 12:16 PM 
steve.tarXton@state.co.us; Hopkins, Ted; Schuetz, Gary 

david.kruchek@state.co.us: jarnes.hindman@state.co,.us 
Subject: Weekly tour 

1) We toured the area of the 776 cooling towers with Ted Hopkins and Howard Druckman. Last 
week,after review, I approved the PDS survey for the project. The document included the 
traditional rad sampling data and, additionally, data on waters and materials. We had requested 
that several samples of roofng material with contamination attributed to Polonium-21 0 be 
analyzed by alpha spectrometry, This was done and the results confirmed the original conclusion. 
Additional sampling of the debris will be performed by property disposition procedures following 
the demolition of the rickety old cooling towers. With approval of the survey results,final 
mobilization of the demolitiion will begin and demolition is anticipated during the latter part of 
September. 

Asbestos removal on these type 1 buildings was almost complete on 8/28/01. The project 
manager described the fencing which will be placed during the project. I paid particular attention 
to the relationship of the demolition to the ground surface. Cooling tower 702 has a concrete 
sump just slightly below ground level. This structure will be taken down to the sump. Cooling 
tower 71 3 has an elevated sump, about 3 feet above ground level. The demolition will not include 
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this sump which will be left for El?. We observed several other below-ground sumps in the area. 
A valve vault associated with the solar pond tank is marked as contaminated and not a part of this 
project.Two other sumps associated with the cooling towers have had waters sampled to verify 
their clean designation. we examined the pump-houses where significant samping has been done 
to confirm the assumption of type 1 status. 

2) We, Ted and I ,  next toured building 776/777 to observe progress, 776/777 has been involved 
with essentially the same half-dozen work sets all this quarter. These are glovebox sets 
6.18,24,29,41 and 31. Tasks to prepare the boxes for removal have been worked, including lead, 
electrical and mechanical removals. Additional work on boxes has been taking place in the 
beryllium area. The ITC has also been undergoing finishing touches. 

By the time we dressed-out and entered the area (1 0-1 0:30AM) most work had ceased for the 
morning as the crews began dress-out and preparation for lunch. We were able to determine 
work in progress from the equipment left in place. 

Rooms 131 and 430 remained posted as respiratory protection areas due to the glovebox work in 
progress. 

Room 130 contained numerous bottles of waste oil. Ted explained that approval from CDPHE 
has been obtianed to repack the oils for shipment. This work should begin next week, 

Set 6 (glovebox line D) in room 131 showed evidence of removal of flourescent light from the 
overhead area. Additionally I noted two boxes ( one here, one in set 24) in which the windows 
had been removed so they were open to the room air. Later consultation with the CCA explained 
that these were internally "clean" boxes so contamination was not a concern. The boxes had 
been blanked off from the contaminated portions of the line before removing the windows. 

showed that lead removal was in progress today. Much progress could be seen as 

18 we could see evidence of grout removal. Removal of the grout at the attachment point 
egs to the floor has been seen to be a sensitive process needing air-flow control to prevent 
pension of contamination. After grout removal the floor is repainted (purple) to reseal any 

mpared to two weeks ago. Most lead has been removed from the glovebox set. 

potential contaminant sources. 

We could see significant progress in room 432 (set 27) where much equipment had been 
removed and the door cut out to allow for passage of items. 

' ' 

We were pleased to see the lights on at the ITC (inner tent chamber) size-reduction apparatus. 
We learned that the power is up and staff are testing the automated arms, conveyors and carts. 
prior to a startup within a month or two. The state will want to participate in the readiness review 
for this "hot work". The tent assembly for loading gloveboxes into the ITC had been completed 
since our last observatiion two weeks ago. 

We observed set 31, room 443. here a large irregularly shaped (circular and called the 
"carousel") glovebox is being prepared for removal. The irregular shape has made this a 
complicated process. We saw that the box had been internally sprayed with a contaminant 
fixative prior to decon work. This green rubberlike material is sprayed within the glovebox internal 
compartment and fixes contamination to be either stripped away when dry or to be fixed under 
the coating when the box is taken off-line. 

We observed progress on sets 29/41 where a large air mover was in use, apparently to control 
apotential airborne hazard. 



Thursday we will tour 707 with the publidstakeholder group. 


